COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 06/ 2012

ESTI MATE SUMVARY 07: 55: 36
CONTI D C18230 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18230- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 36.5  DAYS TI ME ALLOW 44 WORK DAYS
SHI5: 68TH TO US36 RESURFACI NG PERCENT TIME:  82.95 ORI G TI VE ALLOW 44 VORK DAYS
PRQJECT NO STA095A- 012
SHI5: 68TH TO US36 RESURFACI NG
NAME OF ROAD: 095A
PRQJIECT COUNTI ES: JEFFERSON, REG ON 6 ADAMVB, REG ON 6
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 06/ 30/ 2012 DATE TI ME STARTED 04/ 29/ 2012
2710 WYCLI FF ROAD DATE LET 02/ 09/ 2012 DATE WORK BEGAN
DATE AWARDED 02/ 24/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 10/ 2012 DATE ACCEPTED
RALEI GH NC 27607 501 624 3688 DATE NOTI CE TO PROCEED 04/ 29/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 2,962, 368. 17 PARTI Ol PATI NG $ 2,073, 947. 34 $ 1,312, 137. 06
AWARD PRQIECT AMT: $ 2,406, 741. 70 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 70. 01% TOTAL EARNI NGS 2,073, 947. 34 1,312, 137.06
FUNDS AVAI LABLE: $ 888, 420. 83 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,073, 947. 34 1,312, 137. 06
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -36,101. 13 -14,272.82
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,037, 846. 21 1,297, 864. 24
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,037, 846. 21 1,297, 864. 24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,297, 864. 24

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18230 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18230-BI D ESTI MATE RUN 07/ 06/ 2012
PRQIECT: STAO95A- 012 ESTI MATE NO 0002 07: 55: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00200 *Renoval of Sidewal k 311. 000 311. 000
Sy 0. 000 0. 00
9. 60000 311. 000 2, 985. 60
0010 202- 00203 *Renoval of Curb and Gutter 1, 586. 000 1, 586. 000
LF 0. 000 0. 00
4. 30000 1, 586. 000 6, 819. 80
0015 202- 00206 *Renoval of Concrete Curb Ranp 319. 000 319. 000
Sy 0. 000 0. 00
9. 60000 319. 000 3, 062. 40
0020 202-00210 *Renmoval of Concrete Pavenent 113. 000 113. 000
Sy 0. 000 0. 00
9. 60000 113. 000 1, 084. 80
0025 202- 00220 *Renoval of Asphalt Mat 95. 000 95. 000
Sy 0. 000 0.00
9. 60000 95. 000 912. 00
0030 202- 00240 *Renoval of Asphalt Mat (Pl aning) 124, 138. 000 124, 138. 000
Sy 0. 000 0. 00
0. 95000 124, 138. 000 117,931. 10
0031 202-00246 Rem Asphal t Mat (Pl ani ng) ( Speci al ) 10, 959. 000 0. 000
[5\'% 10, 595. 000 26, 487. 50
2. 50000 10, 595. 000 26, 487. 50
0035 202-00502 *Renoval of Portions of Present Structure 8. 000 8. 000
cY 0. 000 0. 00
160. 00000 8. 000 1, 280. 00
0040 202- 00810 *Renoval of Ground Sign 7.000 0. 000
EACH 0. 000 0. 00
62. 50000 0. 000 0. 00
0045 202- 00821 *Renoval of Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
62. 50000 0. 000 0. 00
0050 202- 00827 *Renoval of Pull Box 6. 000 0. 000
EACH 0. 000 0. 00

52. 00000 0. 000 0. 00



CONTI D C18230 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18230- BI D ESTI MATE RUN 07/ 06/ 2012
PRQJECT: STAO095A- 012 ESTI MATE NO 0002 07:55: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0055 202- 04005 d ean Val ve Box 50. 000 0. 000
EACH 0. 000 0. 00
96. 00000 0. 000 0. 00
0060 208-00034 *Gravel Bag 395. 000 395. 000
LF 0. 000 0. 00
3.90000 395. 000 1, 540. 50
0065 208- 00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
850. 00000 1. 000 850. 00
0070 208-00051 *StormDrain Inlet Protection (Type 1) 340. 000 9. 000
LF 0. 000 0. 00
4. 40000 9. 000 39. 60
0075 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0080 208-00103 Renoval and Di sposal of Sedinent (Labor) 44. 000 0. 000
HOUR 5. 000 390. 00
78. 00000 5. 000 390. 00
0085 208-00106 Sweepi ng (Sedi nent Renoval ) 88. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0090 208- 00205 *Erosion Control Supervisor 88. 000 10. 000
HOUR 5. 000 337.50
67.50000 15. 000 1,012. 50
0095 210-00810 *Reset Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0100 210-00815 *Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
62. 50000 0. 000 0. 00
0105 210-04010 Adj ust Manhol e 128. 000 58. 000
EACH 58. 000 18, 850. 00
325. 00000 116. 000 37, 700. 00



CONTI D C18230 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18230-BI D ESTI MATE RUN 07/ 06/ 2012
PRQIECT: STA095A- 012 ESTI MATE NO 0002 07: 55: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 210- 04050 Adj ust Val ve Box 104. 000 52. 000
EACH 52. 000 7,540. 00
145. 00000 104. 000 15, 080. 00
0115 240- 00000 *WIdlife Biologist 7.000 7.000
HOUR 0. 000 0. 00
100. 00000 7.000 700. 00
0120 304- 06007 *Aggregat e Base Course (C ass 6) 185. 060 185. 060
CY 0. 000 0. 00
19. 00000 185. 060 3,516. 14
0125 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 126. 000 126. 000
TON 0. 000 0. 00
95. 50000 126. 000 12, 033. 00
0126 403-00720  HVA (Patching) (Asph) 959. 680 0. 000
TON 959. 680 74, 375. 20
77.50000 959. 680 74, 375. 20
0130 403-00800 Ener gency Pot hol e Repair 0. 000 0. 000
TON 0. 000 0. 00
86. 50000 0. 000 0. 00
0135 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 20, 617. 000 3, 693. 380
TON 13, 776. 400 881, 689. 60
64. 00000 17, 469. 780 1, 118, 065. 92
0140 411-10255 Enul sified Asphalt (Sl ow Setting) 5,377.000 1, 210. 000
GAL 4, 133. 000 9, 919. 20
2.40000 5, 343. 000 12, 823. 20
0145 412-01020 *Concrete Pavenent (10 Inch) (Fast Track) 113. 000 113. 000
SY 0. 000 0. 00
72.50000 113. 000 8,192.50
0150 601- 03000 *Concrete Oass D 8. 000 8. 000
CY 0. 000 0. 00
210. 00000 8. 000 1, 680. 00
0155 601- 06100 *Concrete (Patching) 5. 000 0. 000
CY 0. 000 0. 00

1, 400. 00000 0. 000 0.00



CONTI D C18230 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18230- BI D ESTI MATE RUN 07/ 06/ 2012
PRQJECT: STAO095A- 012 ESTI MATE NO 0002 07:55: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0160 602-00020 *Rei nforcing Steel (Epoxy Coated) 600. 000 431. 000
LB 0. 000 0. 00
10. 50000 431. 000 4,525. 50
0165 608- 00006 *Concrete Sidewal k (6 Inch) 321. 000 321. 000
SY 0. 000 0. 00
35. 00000 321. 000 11, 235. 00
0170 608-00010 *Concrete Curb Ranp 308. 000 308. 000
SY 0. 000 0. 00
84. 00000 308. 000 25, 872.00
0175 608-00015 *Det ect abl e War ni ngs 496. 000 0. 000
SF 324. 000 11, 340. 00
35. 00000 324. 000 11, 340. 00
0180 609-21010 *Curb and CQutter Type 2 (Section |-B) 65. 000 65. 000
LF 0. 000 0. 00
15. 00000 65. 000 975. 00
0185 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 521. 000 1, 521. 000
LF 0. 000 0. 00
16. 00000 1, 521. 000 24, 336. 00
0190 613-07000 *Pul | Box (Special) 5. 000 5. 000
EACH 0. 000 0. 00
355. 00000 5. 000 1, 775.00
0195 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0200 614-00011 *Sign Panel (Qass I) 46. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0205 614-00012 *Sign Panel (Cass I1) 42. 000 0. 000
SF 0. 000 0. 00
25. 50000 0. 000 0. 00
0210 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
480. 00000 0. 000 0. 00



CONTI D C18230 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18230-BI D ESTI MATE RUN 07/ 06/ 2012
PRQIECT: STA095A- 012 ESTI MATE NO 0002 07: 55: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 614-10160 *Si gnal Head Backpl at es 25. 000 0. 000
EACH 25. 000 4,125. 00
165. 00000 25. 000 4,125. 00
0220 614-70150 *Pedestrian Signal Face (16) (Countdown) 6. 000 0. 000
EACH 0. 000 0. 00
625. 00000 0. 000 0. 00
0225 614-70336 *Traffic Signal Face (12-12-12) 8. 000 0. 000
EACH 8. 000 8, 400. 00
1, 050. 00000 8. 000 8, 400. 00
0230 614-72875 *Loop Detector Wre 2,184. 000 1, 820. 000
LF 364. 000 1,128. 40
3.10000 2,184.000 6, 770. 40
0235 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
5, 750. 00000 1. 000 5, 750. 00
0240 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 22,800. 00
57, 000. 00000 1. 000 57, 000. 00
0245 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
5, 850. 00000 1. 000 5, 850. 00
0250 627-00005 *Epoxy Pavement MarKking 104. 000 0. 000
GAL 104. 000 15, 600. 00
150. 00000 104. 000 15, 600. 00
0255 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 524. 900 221.700
GAL 303. 200 11, 218. 40
37. 00000 524. 900 19, 421. 30
0260 627-01001 *Preformed Plastic Paverment Marking (Type 1) 14, 587. 000 2, 506. 340
SF 11, 857. 300 116, 201. 54
9. 80000 14, 363. 640 140, 763. 67
0265 627-30327 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 450. 500 305. 500
11
) SF 145. 000 1, 812.50

12. 50000 450. 500 5,631. 25



CONTI D C18230 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18230-BI D ESTI MATE RUN 07/ 06/ 2012
PRQJECT: STAO095A- 012 ESTI MATE NO 0002 07: 55: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 627-30332 *Preformed Plastic Paverment Marking (Xwal k-Stop Line) 14, 510. 000 1, 386. 000
SF 2,222.000 18, 664. 80
8. 40000 3, 608. 000 30, 307. 20
0275 629-01003  *Survey Monunent (Type 3) 7.000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0280 630-00000  *Fl aggi ng 3, 600. 000 871. 250
HOUR 1, 290. 250 28, 385. 50
22. 00000 2,161.500 47, 553. 00
0285 630- 00004 *Traffic Control Vehicle 4.000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0290 630- 00007 *Traffic Control Inspection 34. 000 11. 000
DAY 23. 000 2, 300. 00
100. 00000 34. 000 3, 400. 00
0295 630-00012 *Traffic Control Managenent 54. 000 20. 000
DAY 34. 000 19, 720. 00
580. 00000 54. 000 31, 320. 00
0300 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 1. 600 632. 00
395. 00000 3. 600 1,422.00
0305 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
10. 50000 0. 000 0. 00
0310 630-80341 *Construction Traffic Sign (Panel Size A) 52. 000 10. 000
EACH 8. 000 50. 40
6. 30000 18. 000 113. 40
0315 630-80342 *Construction Traffic Sign (Panel Size B) 76. 000 19. 500
EACH 15. 600 163. 80
10. 50000 35. 100 368. 55
0320 630-80343 *Construction Traffic Sign (Panel Size C 20. 000 10. 000
EACH 8. 000 84. 00
10. 50000 18. 000 189. 00



CONTI D C18230 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18230-BI D ESTI MATE RUN 07/ 06/ 2012
PRQJECT: STAO095A- 012 ESTI MATE NO 0002 07:55: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0325 630-80344 *Construction Traffic Sign (Special) 50. 000 25. 000
SF 20. 000 270. 00
13. 50000 45. 000 607. 50
0330 630-80355 *Portabl e Message Sign Panel 6. 000 1. 000
EACH 2.600 4,940. 00
1, 900. 00000 3. 600 6, 840. 00
0335 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 500
Type
ype) EACH 1. 200 222.00
185. 00000 2.700 499. 50
0340 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 122. 000
EACH 97. 600 1, 220. 00
12. 50000 219. 600 2,745.00
0345 630- 80380 *Traffic Cone 705. 000 316. 000
EACH 318. 500 2, 356. 90
7.40000 634. 500 4, 695. 30
0350 630-85020 *Mobi | e Attenuator 1. 000 0. 500
EACH 0. 400 5, 200. 00
13, 000. 00000 0. 900 11, 700. 00
0355 700- 70010 F/ A M nor Contract Revisions 101, 772. 700 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70012 F/ A Asphalt Pavenent |ncentive 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70016 F/ A Fuel Cost Adj ustnent 1, 504. 910 1, 233. 450
FA 271. 460 271. 46
1. 00000 1, 504. 910 1,504.91
0375 700-70018 F/ A Roadway Snoot hness | ncentive 16, 990. 500 0. 000
FA 16, 990. 500 16, 990. 50
1. 00000 16, 990. 500 16, 990. 50



CONTI D C18230 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 18230-BI D ESTI MATE RUN 07/ 06/ 2012
PRQIECT: STA095A- 012 ESTI MATE NO 0002 07: 55: 36
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0380 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 240, 000. 000 -11,783.730
FA - 26, 556. 750 - 26, 556. 75
1. 00000 - 38, 340. 480 - 38, 340. 48
0385 700- 70021 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70031 F/ A | NTERI M SURFACE REPAI R 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700- 70034 F/ A Uniformed Traffic Control (Oficer Time) 40, 000. 000 183. 500
FA 16, 511. 500 16, 511. 50
1. 00000 16, 695. 000 16, 695. 00
0400 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 2,824,963.10% 1,303,640.95% 1,936,542. 26
CAT NOO0201 SAFETY RELATED | TEMS
0405 202-00190 *Removal of Concrete Median Cover Materi al 246. 000 246. 000
SY 0. 000 0. 00
9. 60000 246. 000 2,361. 60
0410 202-00203 *Renmoval of Curb and Qutter 3, 015. 000 3, 015. 000
LF 0. 000 0. 00
4. 30000 3, 015. 000 12, 964. 50
0415 202- 00220 *Renoval of Asphalt Mat 670. 000 670. 000
SY 0. 000 0. 00
9. 60000 670. 000 6, 432. 00
0420 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 263. 940 175. 830
TON 88. 110 8,414.51
95. 50000 263. 940 25, 206. 27
0425 411-10255 Enul si fied Asphalt (Sl ow Setting) 34. 000 0. 000
GAL 34.000 81. 60
2. 40000 34. 000 81. 60




CONTI D C18230 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18230-BI D ESTI MATE RUN 07/ 06/ 2012
PRQIECT: STA095A- 012 ESTI MATE NO 0002 07: 55: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 SAFETY RELATED | TEMS

0430 609-21010 *Curb and Gutter Type 2 (Section |-B) 3, 015. 000 3, 015. 000
LF 0. 000 0. 00
15. 00000 3, 015. 000 45, 225. 00
0435 610- 00020 *Medi an Cover Material (Patterned Concrete) 2,217.000 2,217.000
SF 0. 000 0. 00
7.30000 2,217.000 16, 184. 10
0440 613-01200 *2 Inch BElectrical Conduit (Plastic) 100. 000 100. 000
LF 0. 000 0. 00
35. 50000 100. 000 3, 550. 00
0445 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
625. 00000 8. 000 5, 000. 00
0450 614- 84000 *Traffic Signal Pedestal Pole Steel 2.000 2.000
EACH 0. 000 0. 00
1, 250. 00000 2. 000 2,500. 00
CAT 0201 CURRENT AMI  $ 119, 505. 07 $ 8,496.11% 119, 505. 07

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0455 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0460 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
4, 850. 00000 1. 000 4, 850. 00
0465 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 050. 00000 1. 000 1, 050. 00
CAT 0400 CURRENT AMI  $ 17,900.00 $ 0.00$ 17, 900. 00

PRQJECT TOTAL CURRENT AMI $ 2,962,368.17$ 1,312,137.06$ 2,073, 947.33



